SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 704 Const Calendar Day: 147 Date: 29-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Dense fog in the AM to mostly sunny in the PM

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

- Completed outstanding diaries and inspection checklist from last week for cable wrapping.

- Checked the progress of the E2 Shear Key and Bearing alignment. All of the anchor rods have been
installed in the lower housings of the 4 Shear Keys and 4 Bearings. The lower housings for B1 and B3
have not been adjusted yet as ABF engineer Zach Lauria is aware that this needs to be done.

The 1.781m west offset line was referenced when taking measurements today, which is the chalkline on
the E2 concrete cap beam surface from the E2 cap beam centerline. The following measurements were
taken on the lower housings of the B1 and B3 Bearings:

Bearing # North (mm) South (mm) Delta (N vs. S) Direction Rotation
B1 245 295 -50 Counterclockwise
B3 303 275 + 28 Clockwise

The direction of rotation mentioned above is the direction in which the lower housing needs to be turned to
align the lower housings normal to the upper housings and center of Pier E2.

- Checked the progress of the Hinge A pipe beam installation/adjustment operations. ABF ironworkers
were seen today removing the shims on the Skyway falsework and mobilizing equipment inside of the W-
Line SAS and Skyway bridges. Removing the shims from the Skyway falsework will enable the
SAS/Skyway bridges to move freely without bearing on these shims due to the vertical movement induced
by thermal expansion. See photos below for more details and comments, also see Parviz Jalali's diary for
more details on todays work by ABF ironworkers, labor, and equipment.

- Continued to prepare a surveying plan for the Hinge A pipe beams.
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\

ABF ironworkers removing support shims on the E-Line Skyway steel
tub falsework.

Shims removed at the E-Line Skyway steel tub falsework for vertical
movement due to thermal expansion of the SAS and Skyway.

Cable wrapping operation on the South Sidespan looking east towards Cable wrapping operation on the North Sidespan looking north.
the tower.
-

ABF ironworker using a grinder on the Skyway steel tub falsework to
remove support shims for full range of vertical thermal movement of
the bridges.
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